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                                  Rock Scaling and Building a Wall 

The contractor completed one Mechanically Stabilized Earth (MSE) wall 

on the project.  Contractors are now establishing a road to gain access 

to the next MSE wall to begin excavation and construction.  

The sub-contractor has been scaling rock from the rock face on the 

West side of the Daley Rankin tunnel.  Removal of the rock on the West 

side is nearly complete and work will advance to the East side of the 

tunnel.  This work will take approximately two weeks to complete.  

 

The  contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.  
 
The trail is closed from the intersection of East Beach road and Joyce 
Piedmont road to Camp David. No public access will be allowed.   

Project Description 

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel 
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.  
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Project Number: 

WA NPS OLYM 2017(1) 

 

FHWA Contact: 

Steve Bailor 

stephen.bailor@dot.gov 

(360) 624-2846 

2032 South O Street 

Port Angeles, WA 

 

Project Partner: 

Olympic National Park 

 

Contractor:  

Bruch & Bruch           
Construction, Inc. 
Port Angeles, WA 
 

Notice to Proceed:  

February 27, 2020 

 

Approx. Completion Date 

October 2, 2020 

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1      
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